From: scott stanush

To: Moore, Gary

Subject: Re: Falcon Refinery

Date: Tuesday, September 11, 2018 9:32:27 AM
Here you go:

jadams@wh-m.com

From: "Moore, Gary" <Moore.Gary@epa.gov>

To: 'scott stanush' <sstanush@lazarusenergy.com>
Sent: Tuesday, September 11, 2018 9:13 AM
Subject: RE: Falcon Refinery

Does she have an email address?

From: scott stanush [mailto:sstanush@Ilazarusenergy.com|
Sent: Tuesday, September 11, 2018 6:53 AM

To: Moore, Gary <Moore.Gary@epa.gov>

Subject: Re: Falcon Refinery

Morning Gary,

| have talked to our consultant on the Ingleside issue with Tank 12 water removal and the permit
associated with it.

She is expecting your call for further discussion.

Jennifer L. Adams | Austin Division Manager
W&M ENVIRONMENTAL GROUP

512.593.8231 (0)

214.886.1982 (c)

www.wh-m.com

Thanks for your help,
Scott

From: "Moore, Gary" <Moore.Gary@epa.gov>

To: "sstanush@lazarusenergy.com™ <sstanush@lazarusenergy.com>
Sent: Wednesday, September 5, 2018 10:08 AM

Subject: FW: Falcon Refinery

Scott:

Thisismy last correspondence with Steve related to the Ingleside Refinery (aka Falcon
Refinery). Theitemslisted below are itemsthat are required to be accomplished to complete
the EPA Remova Administrative Order. Jonathan Carroll is very aware of what is required to

be completed.
N0
9971663


mailto:sstanush@lazarusenergy.com
mailto:moore.gary@epa.gov
http://www.wh-m.com/
mailto:Moore.Gary@epa.gov
mailto:sstanush@lazarusenergy.com

Thanks
Gary Moore

From: Steve Wilson [mailto:swilsonwse@gmail.com]
Sent: Thursday, July 05, 2018 1:53 PM

To: Moore, Gary <M oore.Gary @epa.gov>; Jonathan Carroll <jcarroll @lazarusenergy.com>
Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes
Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at
11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodriguez

laura.rodriguez@usecology.com

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of
any accumulated tank bottoms (Tricord is working with a third party to get
this done)

3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of
waste within piping and equipment (60% complete)

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos
Containing materials ( No change)

5. Final Report Plan: Begin preparation of final report for removal action including
al information from 2003 to completion. ( No change)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <M oore.Gary @epa.gov> Wrote:
Steve:

Based upon on conversations today, you will send me an update on the status of the
following activities this afternoon.
1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of
any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of
waste within piping and equipment
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos
Containing materials
5. Fina Report Plan: Begin preparation of final report for removal action
including al information from 2003 to compl etion.
Thanks
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Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733

Cdl: 214.789.1627

MOoor e.gary@epa.gov
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